Monthly Summary Sheet for May 2003
Gilbert and Mosley Project — Wichita, Kansas

Plumes ABE Construction Activities

CDM continued the Phase 11l (fish observatory, creek, irrigation system, berms, etc.) construction activities
in May 2003, and the groundwater treatment system continued to pump and treat large quantities of
contaminated groundwater. The Substantial Completion Walkthroughs for the Phase | Treatment Building
and the Phase Il Environmental Education Building and Plaza Area were conducted on May 5th with City of
Wichita, CDM, GossenLivingston, and contractor staff; and
CDM began work on completing the remaining construction
items. The Phase Il construction efforts during May
included various items (interior habitat facade, lights,
concrete benches, and retaining wall) associated with the fish
observatory (shown to the right); additional irrigation system
items; installation of the clearwell pump to use the treated
water for the water features; numerous sidewalk sections;
and various other items. The groundwater treatment system
pumped and treated over 29 million gallons of contaminated
groundwater during May 2003 for a total treated volume of
approximately 176 million gallons.

Anticipated June activities: The construction efforts for the various Phase Il site improvement items (fish
observatory and seating area, creek, berms, irrigation system, etc.) will continue, and the groundwater
treatment system will continue to pump and treat approximately 1.2 million gallons of groundwater a day.

Monitoring Activities

CDM completed the preparation of the First Quarter 2003 Site Monitoring Network Report to present data
from 143 groundwater/surface water samples and water level elevation data from 161 measuring points.
CDM also continued the Plumes ABE treatment system performance monitoring with the collection of
extraction well water level data and collection of samples from the extraction wells and the treatment
system influent and effluent flows. KDHE staff conducted field investigations and evaluations to determine
the solution for the MTBE detected in the groundwater at several locations throughout the Gilbert and
Mosley Site. KDHE reviewed the City of Wichita’s April 24, 2003 letter containing recommendations for
modifications to the Gilbert and Mosley Site Monitoring Network, and KDHE approved the removal of
18 monitoring wells from the Gilbert and Mosley Site Monitoring Network sampling efforts and a revision
of the sampling frequency of other monitoring wells from quarterly to either semi-annually or annually.

Anticipated June activities: CDM will conduct the field efforts for the Second Quarter 2003 Site Monitoring
Network sampling event and will then begin the preparation of the Second Quarter 2003 Site Monitoring
Network Report to present the water level data and analytical results from the sampling efforts.

Source Area Activities

CDM continued to prepare the draft source control measures reports for the Harcros (727 E. Osie Street) and
Tri-State Central (724 E. Osie Street) source areas and for the South Washington and English (149 and
157 S. Washington) source areas.

Anticipated June activities: CDM will continue the source area investigation work at the Harcros, Tri-State
Central, and South Washington and English source areas with the final preparation of the source control

measures reports.



